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This Agreement is entered into this 22th day of February, 2005, by and between Leon County, Florida, a political
subdivision of the State of Florida, hereinafter "County,” and, ENVIRONMENTAL RESEARCH & DESIGN, INC.,
hereinafter "Contractor".

WITNESSETH

For and in consideration of the mutual covenants, restrictions, and representations set forth herein, the sufficiency
of which is hereby acknowledged, County and Contractor do hereby agree as follows:

1. County and Contractor entered into an Agreement dated July 24, 2001, between County and Contractor,
which Agreement allows for changes to be made to the agreement with prior written agreement signed by
the parties thereto. On April 29, 2003 the parties previously modified the July 24, 2001 agreement. The
parties hereby agree to extend the Agreement as modified on April 28, 2003 to December 1, 2005 and,
further, the parties agree to the revised Project Schedule and Performance Criteria attached respectively
as Exhibits A and B replacing those same items in the April 29, 2003 amendment.

2. The total cost of this extended contract will remain the same.
3. All other provisions of the July 24, 2001 Agreement remain in full force and effect.
4, This agreement shall become effective upon full execution hereof by both parties.

IN WITNESS WHEREOF, the parties evidence their agreement through the execution of this AGREEMENT by
their duly authorized signatories. .

CONTRACTOR
WITNESS: BY:
President
WITNESS: DATE:
{(CORPORATE SEAL)
STATE OF
COUNTY OF
The foregoing instrument was acknowledged before me this day of 20 .
By , of
(Name of officer or agent, title of officer or agent) (Name of corporation acknowledging)
a corporation, on behalf of the corporation.
{State or place of incorporation)
He/she is personally known to me or has produced as
(type of identification)
Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

Serial Number, If Any
f
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LEON COUNTY, FLORIDA

BY:

Cliff Thaell, Chairman
Board of County Commissioners

DATE:

ATTEST:
BOB INZER, CLERK OF THE COURT
LEON COUNTY, FLORIDA

By:

APPROVED AS TO FORM:
LEON COUNTY ATTORNEY’S OFFICE

By:

“Herbert WA, Thiels, Esq,
County Attorney

“~
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Exhibit H

LAKE LAFAYETTE WATERSHED STUDY REMAINING PROJECT SCHEDULE

{Revised January 31, 2005)
TASK DESCRIPTION I ) 2005 ]
. o S Pk | Mar T Apr ] May [ Jome July | Aug Sep
1-7 Complete remaining miscellaneous tagks in Phase [1-A L :
8.1 Calibraie existing stermwater ranoff mode] spreadsheet
82 Develop existing condition 12-moanth water budget
3 Develop existing 12-month pollutant loading budget
84 Develop/calibrate 12-month lake pollutant |oading/poliutant concenzration model
spreadshect
8.5 Prepare/submit "Existing Status of Lake Lafayette and the Lake Lafayette Watershed-2003"
report
LA Propose/provide to County list of practical watershed managensent shematives
9.2 Meet with County to discuss results of Tasks 8.5 and 9.1
9.3 Schedule/coordinate/atiend review meeting with stakeholders
9.4 Finalize management alternatives to be evaluated; define future condition to be studied
95 County GIS Division will provide digital map/land use data
10.1 Determine future mortthly runoff volume
10.2 Develop monthly furure conditions water budget
103 Develop 12-month future conditions poltutant loading budget
10.4 Develop/calibraie 12-month spreadsheet for lake polt loading/pofl
modet
10.5 Caleulate pollutant Ioad reductions necessary to achicve lake water quality goals in each of ‘
the 4 [akes
105 Evaluate final set of lake and watershed management aitematives
10.7 Develop "Drafi Lake Lafayette/Lake Lafayette Watershed Management Plan”; submit to
County for review »
B " DESCRIFTION N " ‘
S TR R | M [ Ap | Wiy T hwe [ Jay | Aug | S
10.8 Hold review meeting with County staff 5
.9 Schedule/ linate/attend ing with stakeholders
10.10 | Finalizc Plan based on comments received from stakehoiders and County
LAFAYETTEPHZ.SCHEDULE. 103 PAGE |
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1.1

Prepare/submit to County 10 copies of the Final Lake [afayetie/lake Lafayctie Watershed
Management Plan

1.2 Present findings, results, and AR recommendations of the project
11.3 Attend up to 2 additional meetings to present findings, results, and management
recommendations :
12 Prepare/submit monthly progress reports/invoices to County

LAFAYETTEWH2-SCHEDULE. 105
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EXHIBIT B
PERFORMANCE CRITERIA

PERFORMANCE DEADLINES AND LIQUIDATED DAMAGES:

The work to be performed under this Contract as defined the scope of services for Phase ll-A and Phase
II-B shall be completed according to the three performance milestones listed below. If the work to be
performed under this Contract is not completed within the time set forth above for each milestone, or
within such extra time as may be granted by the County, the Contractor shall be desmed to be in default.
For each day the Contractor is in default for each milestone, the Contractor or its Surety shall pay to the
County, not as a penalty, but as liquidated damages, the sum of $200.

Permitting the Contractor to continue and finish the work ar any part of it after the expiration of the contract
time allowed, including extensions, if any, shall in no way act as a waiver on the part of County of the
liquidated damages due under the contract.

PROJECT MILESTONES

1. The "Existing Status of Lake Lafayette and the Lake | afayette Watershed-2003" Report (Task 8.5)
shall be submitted to the County by April 30, 2005 in accordance with the Phase II-A Scope of Work.

2. A‘"Draft Lake Lafayette/l ake L afayette Watershed Management Plan” (Task 10.7) shall be submitted
to the County by June 30, 2005.

3. AFinalized Plan (Task 10.10) shall be submitted to the County by July 31, 2005.



